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EXHIBITS 
Exhibit 1:  Coastal Conservancy Staff Recommendation for the Isla Vista Beach 

Accessway Improvements (File No. 05-051, September 8, 2005) 

  
 
RESOLUTION AND FINDINGS: 

Staff recommends that the State Coastal Conservancy adopt the following resolution pursuant to 
Sections 31400-31409 of the Public Resources Code: 

“The State Coastal Conservancy hereby approves disbursement of an additional amount of up to 
one hundred thousand dollars ($100,000) to the County of Santa Barbara to reconstruct three 
public beach accessways on Del Playa Drive in Isla Vista as conditioned and approved by the 
Conservancy on September 8, 2005, and as described in the accompanying staff 
recommendation.” 

Staff recommends that the Conservancy adopt the following findings: 

“Based on the accompanying staff report and attached exhibit relating to the Isla Vista 
Accessway Improvements project, the State Coastal Conservancy hereby finds that: 

1. The proposed project remains consistent with the purposes and criteria set forth in Chapter 9 
of Division 21 of the Public Resources Code. 

2. The proposed project remains consistent with the Project Selection Criteria and Guidelines 
adopted by the Conservancy on January 24, 2001. 

3. The proposed project will serve greater than local needs.” 
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PROJECT SUMMARY: 
On September 8, 2005, the Coastal Conservancy authorized disbursement of up to $150,000 to 
the County of Santa Barbara (“the County”) to reconstruct three public beach accessways on Del 
Playa Drive, at Escondido Pass, Camino Pescadero and Camino Del Sur, in Isla Vista. Since 
then, through conducting detailed design and engineering work, the County has identified a 
$300,000 shortfall in the originally-estimated project budget of $600,000. The County has 
subsequently secured an additional $200,000 from its Redevelopment Agency towards filling 
this funding gap. 

Staff now recommends that the Conservancy authorize disbursement of an additional $100,000 
to the County to complete the project. Additional funds are needed largely due to the following 
factors, which led to a higher-than-anticipated construction bid: 

• A significant increase in the cost of stainless steel. The estimated price was $74,000 and 
the bid price was $226,000, an increase of $152,000. 

• Uncertainty inherent in estimating the current condition of the stairway components, as 
the estimate is made without disassembling the stairs. The construction cost will be 
$235,000 more than originally anticipated. 

• The need to stage the project in a dense urban area within a community in which 
vandalism is known to occur. 

• Slight increases in the engineering design and environmental review/permitting costs. 

The County has also determined that it will not need to retrofit two storm drain pipes, as 
originally intended and described in the September 8, 2005 staff recommendation (Exhibit 1), 
that run beneath the bluff and emerge from the bluff face at the Camino Pescadero and 
Escondido Pass accessways. More detailed investigation of the pipes’ condition revealed that 
they are already lined with plastic (Escondido Pass) or constructed of reinforced concrete 
(Camino Pescadero), and thus in excellent condition. 

Finally, the County now intends to manage and maintain the accessways itself, and does not 
intend to transfer ownership of the accessways to the Isla Vista Recreation and Park District as 
originally contemplated. 

 

PROJECT FINANCING: 
 Coastal Conservancy (Sep 8, 2005 authorization) $150,000 
 Coastal Conservancy (this authorization) 100,000 
 County of Santa Barbara 160,000 
 County of Santa Barbara Redevelopment Agency 200,000 
 Coastal Resource Enhancement Fund 210,000 
 Shoreline Preservation Fund (Associated Students of UCSB) 80,000 

 Total Project Cost $900,000 
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The expected source of Conservancy funds for this project is the FY 02/03 re-appropriation to 
the Conservancy from the California Clean Water, Clean Air, Safe Neighborhoods and Coastal 
Protection Act of 2002 (Proposition 40) for acquisition, development, rehabilitation, restoration 
and protection of land and water resources in accordance with the provisions of the 
Conservancy’s enabling legislation. As discussed in the attached staff recommendation (Exhibit 
1), the proposed project is consistent with Chapter 9 of Division 21 of the Public Resources 
Code. Consistent with Proposition 40, the proposed project includes matching funds from other 
sources. 

 

The project remains consistent with the Conservancy’s enabling legislation, project selection 
criteria and guidelines, strategic plan, and other matters discussed in the September 8, 2005 staff 
recommendation (Exhibit 1). The project remains exempt from the California Environmental 
Quality Act (CEQA) pursuant to 14 California Code of Regulations 15302 (replacement of 
existing facilities). 


